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CCR No. 95-0786 Logged Date 10/11/95 |Rev. - Request Type CCR

Priority Routine Urgent[] Emergency [_] | Affected Release A & B | Change Class

Title (description)Training Plan for the ECS Project (Revision 1)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
€1S§2—CD—001—002, Training Plan for the ECS Project (Revision [ Reference

RTM Change |:| Start New Baseline |:|

Problem
DID-622 (CDRL 128) is due to GSFC on 11/9/95.

Proposed Solution
Place DID-622 (number 622-CD-001-002) under configuration control.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ESO FOS M&O
QA Rel. A Rel. B Rel. Irl [] MRS [] SMO Subconts
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Eric Downes (Signed) E. Downes 10/11/95
Signature Date
Office M&O Stan Dunn (Signed) S. Dunn 10/12/95
Signature Date
Disposition Approved [ ] Approved w/Comment Forward [ ] Disapproved [ ]
Comments:

Training Table to be completed.

CCB Chairperson (Signed) R.E. Clinard 10/26/95

Signature Date
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